

Riverstone Cloud Migration — Project Charter

This charter summarizes scope, schedule, and risk for the Riverstone Cloud Migration engagement. Sanitized sample data for demonstration.

Scope and Objectives

The project delivers the agreed workstreams in phased releases. Acceptance is based on the criteria recorded in the statement of work.

Risks

The following risks have been identified and are tracked in the project risk register:

R1. Data migration cutover may exceed the maintenance window, risking extended downtime for order-processing systems.

R2. Legacy application has undocumented dependencies that could surface late in testing and delay go-live.

R3. Key cloud-architect is allocated only part-time, creating a single point of failure for delivery.