

Cobalt ERP Rollout — Project Charter

This charter summarizes scope, schedule, and risk for the Cobalt ERP Rollout engagement.
Sanitized sample data for demonstration.

Scope and Objectives

The project delivers the agreed workstreams in phased releases. Acceptance is based on the criteria recorded in the statement of work.

Risks

The following risks have been identified and are tracked in the project risk register:

R1. Scope creep from finance stakeholders threatens the Phase 2 timeline.

R2. Master-data quality in the legacy ERP is poor and may require manual cleansing before load.

R3. Integration with the third-party tax engine depends on a vendor API still in beta.