

Greenfield Data Lake — Project Charter

This charter summarizes scope, schedule, and risk for the Greenfield Data Lake engagement.
Sanitized sample data for demonstration.

Scope and Objectives

The project delivers the agreed workstreams in phased releases. Acceptance is based on the criteria recorded in the statement of work.

Risks

The following risks have been identified and are tracked in the project risk register:

R1. Storage cost growth could exceed budget if retention policies are not enforced.